
1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Improvements - Mobility
Program I1C

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.

Mission____________________________________________________________________________________________________________________________________________________________________________________________

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of rural lane miles added and urban highways mitigated.  

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

0 0
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/98Date Measured

0 0

26.90 4.0 0 0 0 0

0 20.82 0 0 6.08 0

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Quarter 3
Comment

No actual amounts due to project delays.

Projects previously delayed now complete.
Quarter 7
Comment

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects with pre-construction work completed on or prior to the originally planned date.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

1 4
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

1 1

2 1 0 0 0 0

1 1 0 0 1 0

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Improvements - Safety
Program I2C

Strategy Maximize the use of existing funds.

Performance
Measure

Number of accident locations mitigated. *

* High Accident Locations and Corridors* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

4 8
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

4 4

7 3 1 6 21 5

3 3 2 5 6 11

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Performance
Measure

Estimated annual societal savings due to accident reduction.

 * Dollars in millions* 

Outcome

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

$12.90 $6.80
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

$11.30 $5.90

$38.30 $12.40 $9.60 $59.10 $124.30 $27.60

$19.40 $21.00 $7.42 $27.01 $31.37 $89.38

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

The estimated amount reflects the advent of the spring construction season and increased project workload.
Quarter 7
Comment

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

* The number of projects with pre-construction work completed on or prior to the originally planned date.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

8 8
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

7 7

17 7 3 11 33 9

11 8 6 7 17 18

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Imporvements - Economic Initiatives
Program I3C

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

* The number of projects with pre-construction work completed on or prior to the originally planned date.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

2 0
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

1 0

3 3 0 1 2 0

1 1 1 0 1 1

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Highway Maintenance
Program M00

Strategy Conduct the business of the Washington State Department of Transportation in a manner that enhances
public confidence

Performance
Measure

Indirect labor hours as a percentage of total work hours.

Efficiency

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/98Date Measured

7.74 7.79

11.6

Fiscal Year 1998 Fiscal Year 1999

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Maintenance service levels for  maintaining culverts and storm drainage systems; noxious weed control and
control of vegetation obstructions; bridge deck repair; and maintaining pavement striping, raised pavement
markers, and advisory signs.

Service level A through F * A = 1.0 - 1.9, F = 5.0 - 5.9* 

Outcome

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/98Date Measured

3.39 3.39

3.28

Fiscal Year 1998 Fiscal Year 1999
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Preservation - Roadway
Program P1C

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of lane miles rehabilitaed.  *

New construction starts only.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

127.46 567.85
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

116.80 587.50

583.42 419.59 0 476.2 797.5 273.7

897.56 160.86 28 495.4 532.92 410.07

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Performance
Measure

Statewide average of the pavement structural condition(PSC) rating. *

PSC rating is based on a combination of visual and technical assessments and it gauges the remaining useful life of pavement.  The rating
scale is 0 to 100, where 100 represents the highest rating for newly laid pavement.

* 

Outcome

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

78.8 79
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

78.8 79

78.8 79 79 79 79 79

78.8 79 79 79 79 79

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects with pre-construction work completed on or prior to the originally planned date.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

8 25
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

8 27

39 30 3 22 48 13

53 16 4 23 30 24

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Preservation - Structures
Program P2C

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of bridges sesmically retrofitted. *

* New construction starts only.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

0 0
Quarter 7 Quarter 8

Actual

12/31/989/30/987/31/983/31/9812/31/97Date Measured

0 0

4 1 0 0 3 2

3 0 2 2 1 1

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Variance between estimates and actuals due to early project completion.
Quarter 5
Comment

Variance between estimates and actuals due to early project completion.
Quarter 6
Comment

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

* The number of projects with pre-construction work completed on or prior to the originally planned date.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

0 0
Quarter 7 Quarter 8

Actual

12/31/989/30/987/31/983/31/9812/31/97Date Measured

0 0

4 1 0 0 3 2

3 0 2 2 1 1

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Variance between estimates and actuals due to early project completion.
Quarter 6
Comment

Incorrect data for both estimate and actual numbers was entered for 7th quarter.  The correct data has been entered.
Quarter 7
Comment

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of bridges rehabilitated or replaced.*

* New construction starts only.* 
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Preservation - Structures
Program P2C

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

2 2
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

1 2

2 1 0 1 0 0

2 2 1 1 1 0

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

* The number of projects with pre-construction work completed on or prior to the originally planned date.* 

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6

2 2
Quarter 7 Quarter 8

Actual

12/31/989/30/986/30/983/31/9812/31/979/30/97Date Measured

1 2

2 1 0 1 1 0

2 2 1 1 0 0

3/31/99 6/30/99

Fiscal Year 1998 Fiscal Year 1999

Difference between estimates and actuals due to project delays.Quarter 7
Comment
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Washington State Ferries - Capital
Program W0C

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of vessel systems preserved.

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/98Date Measured

107 107

12

Fiscal Year 1998 Fiscal Year 1999

Performance
Measure

Change in backlog of vessel systems needing preservation.

Outcome

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/98Date Measured

-57 -63

18

Fiscal Year 1998 Fiscal Year 1999
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1997-99 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 1999

Washington State Ferries
Program X00

Strategy Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of revenue trips completed.

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/98Date Measured

182,500 183,080

182,394 138,628

6/30/99

Fiscal Year 1998 Fiscal Year 1999

Estimate revised to reflect projected increased service.
Quarter 8
Comment

Performance
Measure

Ratio of delivered trips to scheduled trips.

Output

Estimate
Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

Date Measured

99.53%

99.52%

6/30/99

Fiscal Year 1998 Fiscal Year 1999
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